UNICEF CLIMATE VENTURES 2026

PROGRAMME APPLICATION ANNEX

CLIMATE-RESILIENT SCHOOL INFRASTRUCTURE TOOLKIT (CRIT)

Empowering Communities to Build Safer, Sustainable Schools for Children

Submitted by: WUM Advisory Services (SMC-Private) Limited
Country: Pakistan
Programme Duration: 12 Months (September 2026 to August 2027)
Total Requested Funding: USD 93,500
Submission Window: UNICEF Climate Ventures 2026

Document Name: CRIT Annex Pack
Version: 1.0
Confidentiality: For official UNICEF review and due diligence purposes only

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX PACK DOCUMENT CONTROL TABLE

Field	Details
Programme Title	Climate-Resilient School Infrastructure Toolkit (CRIT)
Submitted By	WUM Advisory Services (SMC-Private) Limited
Legal Status	Registered under Companies Act, 2017 with SECP
Corporate Unique Identification No.	0314319
Country	Pakistan
Programme Duration	12 Months
Implementation Dates	September 2026 to August 2027
Total Requested Funding	USD 93,500
Annex Pack Version	Version 1.0
Prepared By	WUM Advisory Services Programme Management Unit
Approval Authority	Programme Director, WUM Advisory Services
Contact	Programme Management Unit, WUM Advisory Services
Supporting Evidence Repository	Available upon request

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX DIRECTORY (TABLE OF CONTENTS)

Section 1: Results and Financial Compliance

Annex A: Detailed Results Framework
Annex A-S: Results Framework Snapshot (One Page)
Annex B: Detailed Budget and Disbursement Schedule
Annex B-S: Budget Snapshot (One Page)
Annex C: Procurement Plan and Vendor Compliance Framework
Annex C-S: Procurement Snapshot (One Page)

Section 2: Risk, Safeguards, and Accountability

Annex D: Risk Matrix and Safeguards Framework
Annex D-S: Risk and Safeguarding Snapshot (One Page)
Annex K: Safeguarding Tools and SOPs
Annex K-S: Safeguarding Snapshot (One Page)
Annex G: Governance and Accountability Framework
Annex G-Add: Governance Organogram (One Page)

Section 3: Monitoring, Implementation, and Evidence

Annex E: Monitoring, Evaluation, and Learning (MEL) Plan
Annex E-S: MEL Snapshot (One Page)
Annex H: Implementation Timeline and Work plan
Annex H-Add: Condensed Gantt Summary (One Page)

Section 4: Stakeholders, Capacity, and Staffing

Annex F: Stakeholder Consultation and Endorsement Framework
Annex I: Organizational Capacity Profile
Annex J: Draft Terms of Reference (TORs)

Section 5: Dissemination and Donor Readiness

Annex L: Communications and Dissemination Plan
Annex L-S: Communications Snapshot (One Page)
Annex M: Compliance and Contribution Summary

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX PACK PURPOSE STATEMENT

This Annex Pack is submitted as an integral supporting component of the UNICEF Climate Ventures 2026 Programme Application Document for the Climate-Resilient School Infrastructure Toolkit (CRIT). The annexes provide detailed technical, operational, fiduciary, safeguarding, governance, monitoring, evaluation, and dissemination documentation to support UNICEF due diligence, compliance review, and results verification.

All annexes have been prepared in alignment with UNICEF Results-Based Management standards, UNICEF safeguarding and SEAH requirements, fiduciary integrity expectations, and open source Digital Public Goods principles.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX A

DETAILED RESULTS FRAMEWORK

Annex A Cover Block

UNICEF Climate Ventures 2026
Programme: Climate-Resilient School Infrastructure Toolkit (CRIT)
Submitted by: WUM Advisory Services (SMC-Private) Limited
Annex Reference: Annex A
Annex Title: Detailed Results Framework
Version: 1.0

Annex A Document Control Table

Field	Description
Annex Code	Annex A
Annex Title	Detailed Results Framework
Prepared By	WUM Advisory Services PMU
Responsible Officer	MEL Lead
Version	Version 1.0
Related Programme Section	Programme Document Section 10
Approval Authority	Programme Director
Confidentiality	For UNICEF review and due diligence purposes only

A1. Purpose

This annex establishes the official Results Framework for the CRIT programme. It defines results areas, indicators, baselines, annual targets, means of verification, reporting frequency, and accountability responsibilities. It is designed to ensure UNICEF Results-Based Management compliance and transparent performance measurement.

A2. Results Framework Table (Year 1)

Results Area	Indicator	Baseline	Target (Year 1)	Means of Verification	Frequency	Responsible Party
Infrastructure Resilience	Number of schools retrofitted using CRIT standards	0	50 schools	Engineering verification reports, completion certificates, geo-tagged photographs	Quarterly	PMU and Engineering Technical Working Group

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Infrastructure Resilience	Percentage of retrofitted schools meeting minimum flood resilience criteria	0 percent	80 percent of retrofitted schools	Engineering compliance checklist and inspection records	Quarterly	Engineering Lead
Heat Safety	Percentage of schools with passive ventilation and heat mitigation interventions installed	0 percent	60 percent of retrofitted schools	Technical completion checklists, photographs	Quarterly	Engineering Lead
Water Safety and WASH	Percentage of schools with improved drinking water safety measures	Variable, not standardized	70 percent of retrofitted schools	WASH audit tool, water quality logs	Semi-Annual	WASH Specialist
Capacity Strengthening	Number of stakeholders trained (teachers, parents, students, SMC members)	0	1,000 individuals	Training attendance sheets, training reports, pre and post test results	Quarterly	Training Lead
Preparedness and Response	Number of schools with completed emergency preparedness plans	0	50 schools	Preparedness plan templates, drill reports, signed school plan endorsement	Quarterly	District Teams
Education Continuity	Percentage reduction in climate-related closures in pilot schools	Estimated 20 percent closure incidence	30 percent reduction	School closure tracker, attendance records, district education office verification	Quarterly	PMU and Education Departments
Gender Equality	Percentage of retrofitted schools with girl-friendly WASH and safe access features	0 percent	Minimum 50 percent of retrofitted schools	Gender and WASH audits, community validation surveys	Semi-Annual	Gender Equality Technical Working Group
Disability Inclusion	Percentage of retrofitted schools with disability access upgrades	Approx. 5 percent	Minimum 25 percent of retrofitted schools	Accessibility audit checklist, ramp and toilet verification evidence	Annual	Disability Inclusion Technical Working Group
Monitoring Innovation	Number of schools equipped with climate monitoring sensors	0	Minimum 20 schools	Deployment logs, dashboard output reports	Quarterly	Monitoring and Data Team
Digital Public Goods	Number of toolkit downloads and access events	0	10,000 plus	Repository analytics, website logs	Quarterly	Communications Lead
Policy Uptake	Number of formal policy engagements and technical briefings conducted	0	6 engagements	Meeting minutes, signed attendance records, submitted policy briefs	Quarterly	Policy and Advocacy Lead

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

A3. Baseline Methodology

Baseline data will be collected during Months 1 to 2 through structured school infrastructure assessments, hazard exposure scoring using district-level datasets, WASH safety and access audits, review of historical closure and attendance records, disability access diagnostics, and gender inclusion infrastructure reviews.

Baseline assessment tools will be standardized and applied consistently across all selected districts.

A4. Target Validation Protocol

Targets will be jointly reviewed and validated by UNICEF Pakistan, provincial education departments, and the WUM Programme Management Unit during Month 2. Validation will be documented through a signed baseline validation memorandum.

A5. Reporting Commitments

The programme will produce:

- Monthly narrative progress reports
- Monthly financial reports
- Quarterly results framework updates
- Mid-term review report (Month 6)
- Final evaluation report (Month 12)

All reporting will be structured to support UNICEF verification and audit readiness.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX A-S

RESULTS FRAMEWORK SNAPSHOT (ONE PAGE)

Annex A-S Cover Block

UNICEF Climate Ventures 2026
Programme: Climate-Resilient School Infrastructure Toolkit (CRIT)
Submitted by: WUM Advisory Services
Annex Reference: Annex A-S
Annex Title: Results Framework Snapshot
Version: 1.0

A-S1. Purpose

This snapshot provides a concise one-page summary of CRIT's Year 1 results framework for rapid UNICEF reviewer reference.

A-S2. Results Snapshot Table

Results Level	Key Indicator	Baseline	Target (Year 1)	Verification
Output	Schools retrofitted to CRIT standards	0	50 schools	Completion certificates, engineer verification
Output	Stakeholders trained	0	1,000	Attendance logs, pre and post tests
Output	Preparedness plans completed	0	50	Signed school preparedness plans
Output	Sensors deployed	0	Minimum 20 schools	Deployment logs, dashboard
Outcome	Closure reduction	Estimated disruptions	30 percent reduction	Closure tracker, attendance data
Inclusion	Girl-friendly WASH upgrades	0 percent	50 percent of schools	WASH audit tool
Inclusion	Disability access upgrades	Approx. 5 percent	25 percent of schools	Accessibility audits
Digital Public Goods	Toolkit downloads and access events	0	10,000 plus	Repository analytics

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Policy	Policy engagements	0	6	Minutes and signed attendance

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX B

DETAILED BUDGET AND DISBURSEMENT SCHEDULE

Annex B Cover Block

UNICEF Climate Ventures 2026
Programme: Climate-Resilient School Infrastructure Toolkit (CRIT)
Submitted by: WUM Advisory Services
Annex Reference: Annex B
Annex Title: Detailed Budget and Disbursement Schedule
Version: 1.0

B1. Purpose

This annex provides the detailed CRIT budget allocation and milestone-linked disbursement schedule aligned with UNICEF results-based financing and fiduciary compliance requirements.

B2. Budget Summary

Budget Category	Amount (USD)	Share of Total	Notes
Research, Design, and Baseline	15,000	16 percent	Hazard mapping, infrastructure audits, toolkit drafting
Retrofitting and Implementation	40,000	43 percent	Materials, minor civil works, upgrades
Monitoring, Evaluation, and Learning	10,000	11 percent	IoT sensors, MEL tools, reporting
Scaling, Advocacy, and Dissemination	20,000	21 percent	Policy engagement, documentation, open source platform
Contingency	8,500	9 percent	Inflation buffer and emergency coverage
Total	93,500	100 percent	Within UNICEF ceiling

B3. Milestone Linked Disbursement Plan

Milestone	Amount (USD)	Timing	Verification Requirement

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Programme initiation and mobilization	20,000	Month 1	Signed workplan, staffing plan, procurement initiation report
Baseline assessments completed and schools finalized	15,000	Month 3	Baseline report, endorsed school list
Retrofitting Phase I completed and training delivered	20,000	Month 6	Completion certificates, verified attendance logs
Monitoring system operational and mid-term review completed	15,000	Month 9	Dashboard evidence, mid-term review report
Scaling package and policy briefs delivered	13,500	Month 12	Policy brief submission receipts, dissemination package
Final evaluation and closeout reporting	10,000	Month 12	Final evaluation report, audit documentation

B4. Co-Financing and In-Kind Contributions

CRIT will leverage in-kind contributions including university engineering technical support, government facilitation for school access, local volunteer participation in training sessions, and potential CSR partnerships for materials.

All in-kind contributions will be recorded and reported in quarterly financial statements.

B5. Value for Money Assurance

The programme ensures cost efficiency through local procurement, standardized retrofitting modules, open source documentation, and community participation models that reduce implementation costs while strengthening sustainability.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX B-S

BUDGET SNAPSHOT

Annex B-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex B-S
Annex Title: Budget Snapshot
Version: 1.0

B-S1. Budget Snapshot Table

Category	Amount (USD)	Percentage
Research and baseline	15,000	16 percent
Retrofitting and civil works	40,000	43 percent
Monitoring and evaluation	10,000	11 percent
Advocacy and dissemination	20,000	21 percent
Contingency	8,500	9 percent
Total	93,500	100 percent

B-S2. Disbursement Snapshot

Disbursement will be milestone-based, with verification requirements linked to deliverables including baseline reports, completion certificates, training attendance, dashboard evidence, and final evaluation outputs.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX C

PROCUREMENT PLAN AND VENDOR COMPLIANCE FRAMEWORK

Annex C Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex C
Annex Title: Procurement Plan and Vendor Compliance Framework
Version: 1.0

C1. Purpose

This annex outlines CRIT procurement principles, procurement categories, vendor selection criteria, compliance mechanisms, and procurement risk mitigation measures aligned with UNICEF fiduciary standards.

C2. Procurement Principles

All procurement activities will adhere to the following principles:

- Transparency and documented competitive sourcing
- Best value for money
- Conflict of interest prevention
- Local procurement prioritization where feasible
- Environmental sustainability in sourcing
- Mandatory safeguarding and SEAH compliance by all vendors
- Compliance with fair labour practices and non-discrimination

C3. Procurement Categories and Schedule

Procurement Item	Type	Estimated Procurement Period	Notes
Construction and retrofitting materials	Goods	Months 3 to 6	Flood barriers, roof insulation, drainage components
Accessibility upgrades	Goods and Works	Months 4 to 8	Ramps, handrails, accessible toilet fixtures
IoT monitoring sensors	Goods	Months 2 to 4	Temperature, humidity, and water quality sensors

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Training and awareness materials	Goods and Services	Months 4 to 9	Printing, manuals, workshop supplies
Documentation and dissemination products	Services	Months 9 to 12	Case studies, video documentation, design services

C4. Procurement Methodology

Procurement will be conducted through a structured process:

1. Procurement planning and specification development
2. Market scanning and vendor prequalification where required
3. Collection of minimum three quotations for each procurement package
4. Evaluation using a scoring framework
5. Contract award and documentation
6. Inspection, verification, and acceptance of goods and works
7. Payment release based on verified delivery evidence
8. Asset registration and inventory management

C5. Vendor Selection Criteria

All vendors must demonstrate:

- Verified registration and tax compliance
- Evidence of previous delivery performance
- Safeguarding compliance readiness and willingness to sign Code of Conduct
- Commitment to non-discrimination and fair labour standards
- Capacity to deliver within agreed timelines
- Capacity to meet quality and sustainability standards
- Ability to supply within remote and high-risk districts

C6. Procurement Evaluation Criteria

Evaluation will be based on:

- Price competitiveness
- Technical compliance with specifications
- Delivery time and reliability
- Quality and durability assurance
- Past performance and references
- Safeguarding compliance confirmation
- Environmental sustainability practices

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

C7. Procurement Risk Mitigation Measures

Procurement Risk	Mitigation Action
Material price volatility	Contingency budget allocation, bulk procurement where feasible
Delivery delays	Local procurement prioritization, multiple suppliers
Quality compromise	Engineer inspection sign-off and acceptance certificates
Fraud and conflict of interest	Procurement committee oversight and documented evaluation process
Vendor safeguarding violations	Mandatory safeguarding clauses, audit rights, termination provisions
Environmental harm from waste	Waste management checklist and compliance monitoring

C8. Procurement Accountability and Verification

- Procurement Lead will manage sourcing, documentation, and contract files
- Finance Officer will ensure payment authorization controls and audit trails
- Engineering Lead will verify technical quality and acceptance of works
- PMU will ensure procurement compliance reporting
- UNICEF retains the right to review procurement files at any stage

C9. Procurement Deliverables

- Procurement initiation report
- Vendor evaluation sheets and quotation comparison records
- Signed contracts and safeguarding compliance agreements
- Acceptance certificates and inspection records
- Asset register for durable equipment
- Quarterly procurement compliance report

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX C-S

PROCUREMENT SNAPSHOT (ONE PAGE)

Annex C-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex C-S
Annex Title: Procurement Snapshot
Version: 1.0

C-S1. Procurement Compliance Snapshot Table

Procurement Area	Key Compliance Requirement	Verification Evidence
Vendor selection	Minimum three quotations	Procurement file, quotation comparison
Contracting	Safeguarding clauses included	Signed contract, Code of Conduct
Goods receipt	Inspection before acceptance	Inspection report, acceptance note
Works completion	Engineer sign-off	Completion certificate
Asset tracking	Register all durable goods	Asset register and tagging
Payment control	Payment only after verification	Invoice plus acceptance documentation

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX D

RISK MATRIX AND SAFEGUARDS FRAMEWORK

Annex D Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex D
Annex Title: Risk Matrix and Safeguards Framework
Version: 1.0

D1. Purpose

This annex consolidates all major operational, fiduciary, safeguarding, environmental, and security risks for CRIT. It defines mitigation actions, responsible parties, and escalation protocols.

D2. Risk Matrix

Risk Category	Description	Likelihood	Impact	Mitigation Strategy	Responsible Party
Operational	Low community buy-in	Medium	High	Participatory workshops, local champions, women-led facilitation	PMU and District Teams
Supply Chain	Material price volatility	Medium	Medium	Contingency budget, diversified suppliers	Procurement Lead
Governance	Policy resistance	Medium	High	Early alignment meetings, joint steering committee	Policy Lead
Safeguarding	SEAH incidents	Low	Very High	Zero tolerance policy, SOPs, confidential reporting	Safeguarding Officer
Data	Privacy breach	Low	Medium	Data anonymization, encrypted storage, access controls	Monitoring and Data Team
Environmental	Negative retrofit impacts	Low	Medium	Environmental screening checklist and mitigation	Engineering TWG
Financial	Misuse of funds	Low	High	Procurement controls, audit trail, quarterly audits	Finance Officer
Security	Access restrictions due to unrest	Medium	Medium	Flexible scheduling, alternative sites, security liaison	PMU

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

D3. Safeguarding and SEAH Compliance Framework

CRIT will implement UNICEF-aligned safeguarding measures including:

- Mandatory safeguarding training for staff and partners
- Signed Codes of Conduct for staff, contractors, and facilitators
- Confidential reporting channels and complaint mechanisms
- Survivor-centred response protocols
- Referral pathway activation for medical and psychosocial support
- Regular safeguarding compliance audits
- Strict prohibition of child labour and unsafe worksites

D4. Environmental and Social Safeguards

All retrofitting works will comply with basic environmental and social safeguards including:

- Waste management and safe disposal
- Prevention of unsafe exposure to children during construction
- Protection of school water sources from contamination
- No child labour policy enforcement
- Inclusive consultation to reduce social conflict
- Gender-sensitive sanitation and privacy requirements
- Accessibility compliance for children with disabilities

D5. Escalation Protocol

Critical incidents including SEAH allegations, major safety incidents, and financial irregularities will be escalated immediately to the Programme Director and UNICEF focal point, with mandatory documentation and response tracking.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX D-S

RISK AND SAFEGUARDING SNAPSHOT (ONE PAGE)

Annex D-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex D-S
Annex Title: Risk and Safeguarding Snapshot
Version: 1.0

D-S1. Risk Snapshot Table

Key Risk	Likelihood	Impact	Mitigation
Low community engagement	Medium	High	Participatory consultations and local champions
Material delays and inflation	Medium	Medium	Local sourcing and contingency allocation
Policy resistance	Medium	High	Steering committee and early government alignment
SEAH incident	Low	Very High	Zero tolerance, confidential reporting, SOPs
Data breach	Low	Medium	Encryption, anonymization, restricted access
Financial misuse	Low	High	Audit trail, procurement controls
Security access limitations	Medium	Medium	Flexible scheduling and alternative districts

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX E

MONITORING, EVALUATION, AND LEARNING (MEL) PLAN

Annex E Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex E
Annex Title: Monitoring, Evaluation, and Learning (MEL) Plan
Version: 1.0

E1. Purpose

This annex defines the Monitoring, Evaluation, and Learning system for CRIT. It provides the MEL architecture, data collection tools, reporting schedule, verification mechanisms, learning loops, and evaluation approach aligned with UNICEF Results-Based Management standards.

E2. MEL Objectives

The MEL system will:

- Track progress against indicators and targets
- Verify retrofit completion quality and inclusion compliance
- Measure reduction in climate-related school closures
- Document effectiveness of heat mitigation and WASH interventions
- Capture community feedback and beneficiary satisfaction
- Support adaptive management and toolkit refinement
- Produce evidence for government uptake and scaling

E3. MEL Architecture

MEL Component	Timing	Purpose	Key Output
Baseline assessment	Months 1 to 2	Establish baseline indicators and school risk profiles	Baseline report
Monthly monitoring	Monthly	Track implementation progress and risks	Monthly monitoring report
Quarterly performance review	Quarterly	Validate outputs and quality	Quarterly results report

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Mid-term review	Month 6	Assess progress and adjust strategy	Mid-term review report
Final evaluation	Month 12	Measure overall effectiveness and sustainability	Final evaluation report
Learning loops	Quarterly	Capture lessons for toolkit updates	Learning briefs

E4. Data Collection Tools

Tool	Use	Frequency
Infrastructure retrofit checklist	Verify compliance with CRIT standards	Quarterly
WASH audit tool	Assess water safety and sanitation compliance	Semi-Annual
Accessibility checklist	Assess disability inclusion compliance	Semi-Annual
Training attendance and assessments	Track learning outcomes	Per training session
Focus group discussions	Capture qualitative feedback	Quarterly
Key informant interviews	Capture institutional and policy perspectives	Quarterly
IoT sensor dashboard	Monitor heat, humidity, water quality	Continuous
School closure tracker	Track climate-related disruptions	Monthly
Photo documentation and geo-tagging	Output verification evidence	Quarterly

E5. Data Quality Assurance

CRIT will apply the following data quality controls:

- Standardized tools and templates
- Enumerator training and supervision

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Validation checks by MEL Lead
- Random spot checks by Technical Working Groups
- Cross-verification using IoT data where available
- Secure data storage and controlled access procedures

E6. Reporting Schedule

Report Type	Frequency	Responsible Party
Narrative progress report	Monthly	Programme Director
Financial report	Monthly	Finance Officer
Indicator tracking dashboard update	Monthly	MEL Lead
Procurement compliance update	Quarterly	Procurement Lead
Safeguarding compliance update	Monthly	Safeguarding Officer
Quarterly results report	Quarterly	MEL Lead
Mid-term review report	Month 6	PMU and UNICEF coordination
Final evaluation report	Month 12	External Evaluator

E7. Learning and Adaptive Management

CRIT will implement structured learning loops through:

- Quarterly reflection workshops with SMCs and district teams
- Documentation of challenges and corrective measures
- Revision of toolkit modules based on field performance
- Updating policy briefs using monitoring evidence
- Publishing learning notes as open source resources

E8. Evaluation Approach

A final evaluation will be conducted in Month 12. The evaluation will assess:

- Quality and durability of retrofits
- Effectiveness in reducing closures
- Community ownership and maintenance readiness

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Inclusion outcomes for girls and children with disabilities
- Policy uptake readiness and scalability
- Value for money and implementation efficiency

E9. MEL Deliverables

- Baseline report
- Monthly monitoring updates
- Quarterly results reports
- Mid-term review report
- Final evaluation report
- Evidence annex supporting toolkit publication

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX E-S

MEL SNAPSHOT (ONE PAGE)

Annex E-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex E-S
Annex Title: MEL Snapshot
Version: 1.0

E-S1. MEL Snapshot Table

MEL Element	Description	Frequency
Baseline	Infrastructure, WASH, inclusion audits	Months 1 to 2
Monitoring	Monthly implementation tracking	Monthly
Quality checks	Retrofit compliance verification	Quarterly
Reviews	Results and risk review	Quarterly
Mid-term review	Adaptive management checkpoint	Month 6
Final evaluation	Impact and sustainability assessment	Month 12
Learning loops	Toolkit revision evidence	Quarterly
Reporting	Narrative, financial, results reporting	Monthly and quarterly

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX F

STAKEHOLDER CONSULTATION AND ENDORSEMENT FRAMEWORK

Annex F Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex F
Annex Title: Stakeholder Consultation and Endorsement Framework
Version: 1.0

F1. Purpose

This annex defines CRIT's stakeholder consultation process, endorsement pathway, and documentation protocol. It ensures participatory planning, transparency, inclusion, and legitimacy for school selection and intervention design.

F2. Stakeholder Groups

F2.1 Government Stakeholders

- Provincial Education Departments
- District Education Offices
- Public Works Departments (where applicable)
- PDMA and DDMA coordination mechanisms

F2.2 School-Level Stakeholders

- Head teachers
- Teaching staff
- School Management Committees (SMCs)
- Parent Teacher Councils (where present)
- Students and student safety committees

F2.3 Community Stakeholders

- Women-led cooperatives and women groups
- Community elders and respected representatives
- Local masons, artisans, and labour groups

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

F2.4 Technical Stakeholders

- Engineering universities
- WASH specialists
- Disability inclusion partners
- Local NGOs supporting education and climate resilience

F3. Consultation Objectives

Stakeholder consultations will:

- Validate hazard exposure and school vulnerability
- Identify infrastructure needs and local adaptation priorities
- Ensure girls' needs and privacy requirements are integrated
- Ensure disability access needs are addressed
- Confirm community willingness to support maintenance
- Strengthen safeguarding awareness and reporting access
- Secure local endorsement for intervention implementation

F4. Consultation Methods

Method	Purpose	Participants	Timing
Inception workshops	Align programme expectations and roles	Government, UNICEF, PMU	Month 1
Community meetings	Identify local needs and priorities	Parents, SMCs, elders	Months 1 to 3
Focus group discussions	Gender and disability inclusion inputs	Girls, mothers, children with disabilities	Quarterly
School walk-through audits	Validate infrastructure risks	Engineers, teachers, SMC	Baseline phase
Participatory mapping	Validate hazard maps	Community and students	Baseline phase
Key informant interviews	Policy and feasibility insights	District officials, head teachers	Months 1 to 3

F5. Endorsement Protocol

Endorsement will be documented through:

- Signed attendance sheets
- Consultation meeting minutes
- School endorsement forms signed by Head Teacher and SMC Chair

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- District endorsement memorandum validating selected schools
- Evidence of inclusion participation (gender and disability groups)

F6. Inclusion Assurance Measures

Consultations will ensure:

- Female-only sessions where culturally required
- Safe spaces for adolescent girls to express needs
- Disability-accessible venues and facilitation support
- Child-safe participation methods
- Local language materials and clear communication

F7. Documentation Standards

All consultations will produce structured documentation:

- Consultation report templates
- Stakeholder engagement tracker
- Endorsement forms
- Issue log and response tracker
- Inclusion participation summary

F8. Stakeholder Consultation Deliverables

- Stakeholder engagement plan
- Consultation and endorsement summary report
- Signed school endorsement forms for all selected schools
- District-level endorsement memorandum
- Inclusion participation and safeguarding awareness report

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX G

GOVERNANCE AND ACCOUNTABILITY FRAMEWORK

Annex G Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex G
Annex Title: Governance and Accountability Framework
Version: 1.0

G1. Purpose

This annex defines CRIT governance architecture, oversight systems, reporting lines, accountability responsibilities, and escalation pathways. It ensures transparency, compliance, and results-based delivery governance aligned with UNICEF standards.

G2. Governance Structure

CRIT governance will operate through a three-tier accountability model:

G2.1 Steering Committee

Membership: UNICEF Pakistan representative(s), provincial education department representatives, WUM Advisory Services leadership, and women-led cooperative leaders.

Responsibilities:

- Strategic oversight and governance assurance
- Approval of annual workplan and budget allocations
- Review of quarterly progress reports
- Oversight of safeguarding compliance and fiduciary integrity
- High-level support for policy uptake and integration

G2.2 Technical Working Groups

Three Technical Working Groups will support quality assurance:

- Climate Resilience and Engineering Standards TWG
- Gender Equality and Social Inclusion TWG
- Disability Inclusion and Universal Accessibility TWG

Responsibilities:

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Review of retrofit designs and technical standards
- Validation of training modules and inclusion compliance
- Field verification sampling and audit oversight
- Review of learning evidence for toolkit refinement

G2.3 Programme Management Unit (PMU)

The PMU will be led by WUM Advisory Services and will manage day-to-day implementation.

Responsibilities:

- Workplan execution and coordination
- Procurement, finance, and contract management
- Monitoring and reporting delivery
- District-level implementation oversight
- Safeguarding and SEAH compliance enforcement
- Documentation and dissemination management

G3. Implementation Coordination Model

CRIT will establish district-level implementation teams working under PMU supervision, coordinating with district education offices and school committees.

School-level structures will include:

- School Management Committees (SMCs)
- School Safety Committees
- Student leadership participation structures

G4. Decision-Making and Escalation Pathways

Routine decisions will be managed at PMU level. High-risk decisions will be escalated as follows:

- Technical design disputes escalated to Engineering TWG
- Safeguarding incidents escalated to Safeguarding Officer and UNICEF focal point
- Procurement disputes escalated to Steering Committee oversight
- Policy engagement escalated through provincial coordination meetings

G5. Accountability and Reporting Structure

CRIT will implement the following reporting pathway:

- School-level reporting to district teams
- District teams reporting monthly to PMU

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- PMU reporting monthly and quarterly to Steering Committee
- PMU providing milestone verification reporting for disbursement requests

G6. RACI Matrix (Roles and Accountability)

Activity	Responsible	Accountable	Consulted	Informed
School selection	PMU	Steering Committee	District Education Offices	UNICEF
Baseline assessment	MEL Lead	PMU	TWGs	UNICEF
Retrofitting works	Engineering Lead	PMU	TWG	Steering Committee
Procurement contracting	Procurement Lead	PMU	Finance Officer	Steering Committee
Training delivery	Training Lead	PMU	Gender TWG	UNICEF
Safeguarding compliance	Safeguarding Officer	PMU	UNICEF Safeguarding Focal Point	Steering Committee
IoT monitoring deployment	Monitoring Team	PMU	Engineering TWG	UNICEF
Policy engagement	Policy Lead	PMU	Steering Committee	UNICEF
Final evaluation	External Evaluator	PMU	UNICEF	Steering Committee

G7. Governance Meetings Schedule

Governance Body	Meeting Frequency	Key Outputs
Steering Committee	Quarterly	Minutes, decisions, corrective actions
Technical Working Groups	Bi-monthly	Technical validation notes and recommendations

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

PMU Internal Review	Monthly	Implementation and risk management updates
District Coordination Meetings	Monthly	Field progress reports

G8. Governance Deliverables

- Signed governance terms of reference for Steering Committee and TWGs
- Quarterly governance minutes and action tracker
- Escalation protocol documentation
- Compliance tracking reports integrated into monthly reporting

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX G-ADD

GOVERNANCE ORGANOGRAM (ONE PAGE)

Annex G-Add Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex G-Add
Annex Title: Governance Organogram
Version: 1.0

G-Add1. Governance Organogram Structure

UNICEF Pakistan (Oversight and Compliance Support)
↓
Steering Committee (Strategic Oversight)
↓
Technical Working Groups (Engineering, Gender Inclusion, Disability Inclusion)
↓
Programme Management Unit (PMU) WUM Advisory Services
↓
District Implementation Teams (Sindh, Punjab, Balochistan)
↓
School Management Committees and School Safety Committees
↓
Students, Teachers, Parents, and Community Stakeholders

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX H

IMPLEMENTATION TIMELINE AND WORKPLAN

Annex H Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex H
Annex Title: Implementation Timeline and Workplan
Version: 1.0

H1. Purpose

This annex provides the detailed CRIT 12-month implementation workplan, sequencing strategy, milestone alignment, and verification requirements. It supports feasibility review and results-based delivery compliance.

H2. Implementation Phases Overview

Phase 1: Research and Toolkit Design (Months 1 to 3)

- Mobilization and staff onboarding
- Stakeholder consultations and inception meetings
- Baseline assessments and hazard mapping
- Development of CRIT toolkit prototype
- Formation of Steering Committee and TWGs
- School selection finalization and endorsement

Phase 2: Pilot Implementation and Retrofitting (Months 4 to 9)

- Procurement and contractor onboarding
- Retrofitting and minor civil works implementation
- Training delivery and preparedness drills
- Installation of IoT sensors and dashboard activation
- Routine monitoring and quarterly verification

Phase 3: Evidence, Scaling, and Policy Uptake (Months 10 to 12)

- Consolidation of evidence and final toolkit revisions
- Provincial policy roundtables and adoption discussions
- Dissemination and open source publication
- Final evaluation and closeout reporting

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

H3. Detailed Workplan Table

Month	Key Activities	Outputs	Verification
Month 1	Mobilization, staffing, inception meetings, governance activation	Workplan finalized, PMU operational	Signed workplan, staffing records
Month 2	Baseline assessments, hazard mapping, consultation sessions	Draft baseline dataset	Assessment reports, meeting minutes
Month 3	School selection finalized, toolkit prototype drafted	Endorsed school list, draft toolkit	Signed endorsement forms, prototype toolkit
Month 4	Procurement, contractor onboarding, works initiation	Procurement packages launched	Contracts, procurement evaluation sheets
Month 5	Retrofitting works ongoing, training sessions begin	Schools partially upgraded, training delivered	Engineer logs, attendance sheets
Month 6	Retrofitting Phase I completion, preparedness drills	25 schools upgraded, drills completed	Completion certificates, drill reports
Month 7	Retrofitting Phase II continues, sensor installation	Monitoring tools deployed	Deployment logs, dashboard screenshots
Month 8	Continued upgrades, WASH and inclusion audits	Additional schools upgraded	Audit checklists, photo evidence
Month 9	Mid-term review, dashboard operational validation	Mid-term review report	Approved mid-term report
Month 10	Documentation, case studies, policy drafting	Draft policy briefs	Policy drafts, evidence reports
Month 11	Provincial consultations, toolkit finalization	Toolkit final version	Workshop minutes, final toolkit package
Month 12	Final evaluation, dissemination, closeout reporting	Evaluation report, final annex outputs	Final report submission receipts

H4. Implementation Deliverables

- Baseline report and school selection endorsement list
- CRIT Toolkit prototype and final toolkit
- 50 schools upgraded and verified
- 1,000 stakeholders trained
- 20 schools with active monitoring sensors
- Mid-term review report
- Final evaluation report
- Policy briefs and dissemination outputs

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX H-ADD

CONDENSED GANTT SUMMARY (ONE PAGE)

Annex H-Add Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex H-Add
Annex Title: Condensed Gantt Summary
Version: 1.0

H-Add1. Condensed Gantt Table

Workstream	M1	M2	M3	M4	M5	M6	M7	M8	M9	M10	M11	M12
Mobilization and staffing	Yes	No	No	No	No	No	No	No	No	No	No	No
Baseline and hazard mapping	Yes	Yes	Yes	No	No	No	No	No	No	No	No	No
Toolkit development	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes
Procurement	No	Yes	Yes	Yes	Yes	No	No	No	No	No	No	No
Retrofitting implementation	No	No	No	Yes	Yes	Yes	Yes	Yes	Yes	No	No	No
Training and preparedness drills	No	No	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	No	No
Sensor deployment and dashboard	No	Yes	Yes	Yes	Yes	Yes	Yes	Yes	Yes	No	No	No
Mid-term review	No	No	No	No	No	Yes	No	No	Yes	No	No	No
Policy advocacy	No	No	No	No	No	No	No	No	No	Yes	Yes	Yes
Dissemination and open source launch	No	No	No	No	No	No	No	No	No	Yes	Yes	Yes
Final evaluation and closeout	No	No	No	No	No	No	No	No	No	No	No	Yes

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX I

ORGANIZATIONAL CAPACITY PROFILE

Annex I Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex I
Annex Title: Organizational Capacity Profile
Version: 1.0

I1. Institutional Factsheet

Organization Name: WUM Advisory Services (SMC-Private) Limited
Legal Status: Registered under the Companies Act, 2017 (XIX of 2017) with the Securities and Exchange Commission of Pakistan (SECP).
Corporate Unique Identification No.: 0314319
Year Established: 2021 (Enterprise Certified 2025)
Leadership Model: Women-led advisory and implementation entity
Core Expertise Areas: Climate resilience programming, education systems strengthening, gender equality, disability inclusion, community-driven implementation, monitoring and evaluation systems.

I2. Legal and Fiduciary Standing

WUM Advisory Services is a legally registered entity operating under Pakistan's corporate regulatory framework. The organization maintains structured financial management systems ensuring transparency, audit readiness, and compliance with recognized financial reporting standards. Financial controls include segregation of duties, documented procurement procedures, and a strict zero tolerance policy toward fraud and misuse of funds.

All financial records are retained for a minimum of ten years and are available for internal review and external audit as required.

I3. Technical and Operational Capacity

WUM Advisory Services maintains implementation readiness through:

- Technical partnerships with engineers and local construction specialists
- Field mobilization capability through district coordination networks
- Standardized assessment and monitoring tools
- Experience in capacity building, community engagement, and stakeholder facilitation
- Ability to manage multi-district implementation and reporting requirements
- Systems for procurement documentation and compliance verification

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

I4. Safeguarding and Compliance Readiness

WUM Advisory Services integrates safeguarding and SEAH prevention into its operational systems. The organization maintains safeguarding training protocols, complaint handling procedures, confidentiality requirements, and referral mechanisms consistent with UNICEF-aligned standards.

I5. Strategic Value Proposition for UNICEF

WUM Advisory Services offers UNICEF:

- Rapid deployment capacity through established local networks
- Community-driven implementation models strengthening sustainability
- Women-led leadership prioritizing inclusion and child protection
- Open source development commitment ensuring CRIT outputs are Digital Public Goods
- Evidence-based policy engagement capacity supporting scale-up adoption

I6. Implementation Readiness Confirmation

WUM Advisory Services confirms operational readiness to mobilize immediately upon grant approval. This is substantiated through available technical resources, established coordination systems, standardized monitoring tools, and operational compliance mechanisms for safeguarding and fiduciary management.

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX J

DRAFT TERMS OF REFERENCE (TORS)

Annex J Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex J
Annex Title: Draft Terms of Reference (TORs)
Version: 1.0

J1. Purpose

This annex provides draft Terms of Reference for key programme personnel and external evaluation roles required to deliver CRIT. TORs are structured to meet UNICEF professional standards and ensure accountability, role clarity, and compliance delivery.

J2. TOR 1: Programme Director (Full-Time)

Position Title

Programme Director, CRIT

Reporting To

Steering Committee (Operational reporting to UNICEF focal point and WUM senior leadership)

Duty Station

Pakistan, with travel to Sindh, Punjab, and Balochistan

Duration

12 months

Role Summary

The Programme Director will lead overall programme delivery, governance compliance, strategic coordination, and performance accountability. The role ensures implementation quality, results delivery, safeguarding compliance, and reporting consistency.

Key Responsibilities

- Lead programme implementation and ensure workplan adherence
- Ensure UNICEF compliance requirements are met across all programme functions
- Supervise PMU staff including finance, procurement, MEL, safeguarding, and engineering teams

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Coordinate with provincial and district education departments
- Ensure milestone verification documentation is produced for disbursement
- Ensure risk mitigation actions are implemented and documented
- Lead policy engagement and scaling dialogue with government stakeholders
- Ensure CRIT toolkit outputs are finalized and published as open source
- Approve monthly narrative and financial reporting submissions

Required Qualifications

- Master's degree in development studies, education planning, engineering management, public policy, or related field
- Minimum 8 years of programme management experience
- Demonstrated experience in donor compliance and results-based delivery
- Strong stakeholder coordination and leadership skills
- Experience working in climate resilience or education programming preferred

J3. TOR 2: Engineering and Infrastructure Lead (Full-Time)

Position Title

Engineering and Infrastructure Lead

Reporting To

Programme Director

Duty Station

Pakistan, with field travel

Duration

12 months

Role Summary

Responsible for technical assessments, retrofit design validation, quality assurance, and certification of completed works.

Key Responsibilities

- Conduct technical assessments of school infrastructure
- Develop retrofit design packages aligned with CRIT standards
- Supervise contractors and local artisans during implementation
- Ensure structural safety and flood resilience interventions meet requirements
- Verify accessibility upgrades including ramps and inclusive toilets
- Provide engineer sign-off and acceptance certificates
- Support procurement specification development

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Support toolkit technical documentation and design guidance sections

Required Qualifications

- Degree in Civil Engineering or Structural Engineering
- Minimum 7 years of experience in infrastructure works
- Experience with disaster resilience and retrofitting preferred
- Strong field supervision and compliance verification skills

J4. TOR 3: Monitoring, Evaluation, and Learning (MEL) Lead (Full-Time)

Position Title

MEL Lead

Reporting To

Programme Director

Duty Station

Pakistan

Duration

12 months

Role Summary

Responsible for baseline assessments, indicator tracking, reporting, learning loops, and evaluation coordination.

Key Responsibilities

- Lead baseline data collection and analysis
- Maintain indicator tracking dashboard
- Produce quarterly results reports and evidence packs
- Conduct data quality assurance and verification
- Lead learning workshops and document lessons learned
- Coordinate mid-term review and final evaluation processes
- Ensure evidence documentation for toolkit publication
- Maintain school closure tracker and training outcome tracking

Required Qualifications

- Master’s degree in social sciences, statistics, monitoring and evaluation, or public policy
- Minimum 5 years of MEL experience
- Strong reporting and data management skills

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Experience in UNICEF or similar donor compliance reporting preferred

J5. TOR 4: Safeguarding and SEAH Officer (Full-Time)

Position Title

Safeguarding and SEAH Officer

Reporting To

Programme Director

Duty Station

Pakistan, with field travel

Duration

12 months

Role Summary

Responsible for implementing safeguarding systems, SEAH prevention training, complaint mechanisms, and incident response compliance.

Key Responsibilities

- Deliver safeguarding training to staff, contractors, and community focal persons
- Ensure complaint mechanisms are installed and operational
- Maintain confidential incident logs and complaint tracking systems
- Activate referral pathways for survivor support
- Conduct safeguarding audits of worksites and programme activities
- Ensure vendor safeguarding clauses are signed and enforced
- Produce monthly safeguarding compliance reports

Required Qualifications

- Degree in social work, psychology, gender studies, or related field
- Minimum 5 years of safeguarding and protection experience
- Familiarity with UNICEF safeguarding principles
- Strong confidentiality and ethical case management capacity

J6. TOR 5: Finance and Compliance Officer (Full-Time)

Position Title

Finance and Compliance Officer

Reporting To

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Programme Director

Duty Station

Pakistan

Duration

12 months

Role Summary

Responsible for financial management, compliance tracking, audit readiness, and reporting.

Key Responsibilities

- Maintain financial records and ensure expenditure compliance
- Prepare monthly financial reports and reconciliation statements
- Support procurement compliance through payment verification controls
- Ensure audit trail completeness and documentation retention
- Maintain disbursement milestone evidence tracking
- Support quarterly internal audit readiness checks
- Coordinate with external auditors if required

Required Qualifications

- Degree in finance, accounting, or business administration
- Minimum 5 years of finance management experience
- Experience with donor-funded project accounting
- Strong documentation and compliance reporting skills

J7. TOR 6: Procurement and Logistics Officer (Full-Time)

Position Title

Procurement and Logistics Officer

Reporting To

Programme Director

Duty Station

Pakistan

Duration

12 months

Role Summary

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Responsible for procurement planning, vendor selection documentation, contract management support, and asset tracking.

Key Responsibilities

- Implement procurement plan aligned with UNICEF standards
- Ensure minimum three quotations and evaluation documentation
- Maintain procurement files, contracts, and vendor compliance documentation
- Support logistics for delivery of materials and equipment
- Maintain asset register and tagging system
- Prepare quarterly procurement compliance reports
- Coordinate with engineering lead for technical acceptance verification

Required Qualifications

- Degree in procurement, supply chain management, or business administration
- Minimum 5 years of procurement experience
- Experience in donor procurement compliance preferred

J8. TOR 7: Training and Community Mobilization Lead (Full-Time)

Position Title

Training and Community Mobilization Lead

Reporting To

Programme Director

Duty Station

Pakistan, with field travel

Duration

12 months

Role Summary

Responsible for designing and delivering training modules, organizing drills, and ensuring community ownership.

Key Responsibilities

- Develop modular training materials for teachers, parents, and students
- Facilitate school disaster preparedness planning sessions
- Conduct evacuation drills and safety demonstrations
- Mobilize women-led community groups for oversight and maintenance

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Maintain training attendance logs and learning assessment records
- Coordinate with safeguarding officer for safe training delivery

Required Qualifications

- Degree in education, community development, or related field
- Minimum 5 years of training and facilitation experience
- Experience working with schools and community committees preferred

J9. TOR 8: External Evaluator (Consultancy)

Position Title

External Evaluator, CRIT Programme

Reporting To

Programme Director and UNICEF focal point

Duty Station

Pakistan, with field visits

Duration

30 to 45 working days across Month 11 and Month 12

Role Summary

Conduct independent evaluation of programme effectiveness, inclusion outcomes, value for money, and scalability.

Key Responsibilities

- Design evaluation methodology and sampling plan
- Conduct field verification and beneficiary consultations
- Assess retrofit effectiveness and sustainability readiness
- Evaluate training outcomes and inclusion compliance
- Review MEL data, financial records, and policy engagement evidence
- Produce final evaluation report with recommendations for scale-up

Required Qualifications

- Master’s degree in evaluation, public policy, or development
- Minimum 10 years of evaluation experience
- Experience with UNICEF or similar donors preferred

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX K

SAFEGUARDING TOOLS AND STANDARD OPERATING PROCEDURES (SOPS)

Annex K Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex K
Annex Title: Safeguarding Tools and SOPs
Version: 1.0

K1. Purpose

This annex defines safeguarding systems, SEAH prevention procedures, complaint and feedback mechanisms, incident response protocols, and compliance tools. It ensures CRIT implementation is aligned with UNICEF safeguarding standards and survivor-centred response principles.

K2. Safeguarding Policy Statement

WUM Advisory Services enforces a zero tolerance policy toward:

- Sexual exploitation and abuse
- Sexual harassment
- Child abuse and child neglect
- Child labour
- Discrimination and exclusion
- Fraud and corruption
- Retaliation against complainants

Safeguarding compliance is mandatory for all staff, contractors, facilitators, and partner organizations engaged in CRIT.

K3. Safeguarding Governance and Responsibilities

Safeguarding Role	Responsibility
Programme Director	Final accountability and escalation authority
Safeguarding and SEAH Officer	Compliance oversight, training delivery, incident management

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

District Safeguarding Focal Person	Field monitoring, complaint intake support, referral activation
School Safeguarding Contact	Awareness raising, complaint referral support
UNICEF Safeguarding Focal Point	Oversight, escalation guidance, compliance verification

K4. Mandatory Safeguarding Actions

The programme will implement the following mandatory safeguarding actions:

- Safeguarding induction for all programme staff prior to deployment
- Mandatory signing of Code of Conduct by all staff and contractors
- Mandatory safeguarding clauses in procurement contracts
- Regular compliance audits at worksites
- Child-safe consultation practices and consent protocols
- Confidential complaint mechanisms available at all intervention schools
- Referral pathway mapping and activation agreements with local services

K5. Complaint and Feedback Mechanism (CFM)

K5.1 Reporting Channels

CRIT will implement multiple reporting channels:

- Complaint box placed at schools in discreet but accessible locations
- Confidential reporting hotline managed by safeguarding focal persons
- Reporting through district safeguarding focal persons
- Email reporting channel accessible to teachers and officials
- Anonymous reporting option through written submissions

K5.2 CFM Accessibility Standards

Complaint systems will be designed to ensure:

- Local language signage and child-friendly visuals
- Separate awareness sessions for girls and women
- Disability-friendly access support
- Confidentiality protections and non-retaliation assurance
- Clear guidance on what to report and how reports are handled

K6. SEAH Incident Response and Escalation SOP

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

K6.1 Core Principles

All SEAH responses will adhere to:

- Survivor-centred approach
- Confidentiality and informed consent
- Do no harm principle
- Non-retaliation guarantee
- Rapid referral to support services

K6.2 Escalation Timeline

Incident Type	Escalation Timeline	Required Action
SEAH allegation	Within 24 hours	Confidential escalation to UNICEF focal point and PMU
Child protection concern	Within 24 hours	Safety assessment and referral activation
Fraud or corruption	Within 72 hours	Investigation initiation and documentation
Harassment or discrimination	Within 72 hours	Review and corrective action
Retaliation threats	Within 48 hours	Safety plan activation

K7. Safeguarding Compliance in Civil Works

All retrofitting and construction activities will follow:

- No child labour enforcement through contractor checks
- Worker identification verification
- Safe barriers around construction areas
- Restricted worksite access during school hours where possible
- Safe tool storage and controlled material handling
- Weekly safeguarding compliance checks
- Sanitation arrangements for workers separate from children

K8. Safeguarding Tools and Templates

CRIT will operationalize safeguarding through standardized tools including:

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

- Staff Code of Conduct template
- Contractor Code of Conduct template
- Incident reporting form
- Referral pathway directory template
- Safeguarding training attendance log
- Child participation consent form
- Child participation assent form
- Complaint logbook template
- Safeguarding compliance audit checklist
- CFM awareness poster template

K9. Safeguarding Reporting and Audit Commitments

The Safeguarding Officer will produce:

- Monthly safeguarding compliance updates
- Quarterly safeguarding audit reports
- Complaint mechanism performance summary
- Incident response documentation logs (confidential)

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX K-S

SAFEGUARDING SNAPSHOT (ONE PAGE)

Annex K-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex K-S
Annex Title: Safeguarding Snapshot
Version: 1.0

K-S1. Safeguarding Snapshot Summary

Safeguarding Element	Standard Commitment	Evidence
SEAH prevention	Zero tolerance policy	Signed Codes of Conduct
Complaint mechanism	Multiple confidential channels	CFM posters and complaint logs
Incident response	Escalation within 24 hours	Incident SOP and referral directory
Contractor compliance	Mandatory safeguarding clauses	Contract annex clauses
Child participation	Consent and assent required	Signed consent forms
Reporting	Monthly and quarterly safeguarding reports	Safeguarding compliance updates

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX L

COMMUNICATIONS AND DISSEMINATION PLAN

Annex L Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex L
Annex Title: Communications and Dissemination Plan
Version: 1.0

L1. Purpose

This annex defines CRIT's communications, visibility, and dissemination strategy. It outlines key audiences, products, UNICEF visibility compliance requirements, open source publication commitments, and knowledge sharing pathways for national and global replication.

L2. Communications Objectives

CRIT communications will:

- Promote awareness of climate risk and school safety
- Strengthen community preparedness knowledge
- Showcase evidence-based climate resilience interventions
- Support government policy adoption and scale-up pathways
- Publish CRIT outputs as open source Digital Public Goods
- Ensure UNICEF ethical communications compliance

L3. Key Target Audiences

Audience Category	Target Groups
Community level	Students, parents, teachers, SMCs, women-led cooperatives
Government	District and provincial education departments, works departments
Technical institutions	Universities, WASH experts, disability inclusion partners
Development partners	UNICEF, NGOs, donors, education in emergencies actors
Global replication networks	Digital Public Goods partners, climate adaptation networks

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

L4. Communications Products

L4.1 Community Awareness Products

- Heat safety posters and hydration guidance
- Flood preparedness awareness materials
- School emergency evacuation visuals
- WASH hygiene and water safety posters
- Safeguarding complaint mechanism posters

L4.2 Technical and Policy Products

- CRIT Toolkit full publication package
- Engineering retrofit blueprints and manuals
- Costing templates and bills of quantities
- Gender-responsive WASH standards guidance
- Disability accessibility checklist and implementation guide
- Policy briefs and technical guidelines for provincial adoption
- Evidence-based case study documentation

L4.3 Visibility and Media Products

- Photo documentation library with consent compliance
- Short documentary video (3 to 5 minutes)
- UNICEF co-branded impact briefs and infographics
- Community success stories aligned with ethical storytelling standards

L5. Open Source Dissemination Commitment

All CRIT toolkit materials will be published under an open license and made available for free replication.

The open source toolkit package will include:

- Hazard mapping methodology and vulnerability scoring guidance
- Retrofit standards and design modules
- Training manuals and facilitator toolkits
- Preparedness plan templates and drill guides
- Monitoring dashboard documentation
- Gender inclusion and disability inclusion guidance
- Maintenance manual and replication guide

L6. UNICEF Visibility and Ethical Communications Compliance

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

All communications outputs will comply with UNICEF requirements, including:

- UNICEF review and clearance prior to publication
- Informed consent from parents or guardians for child imagery
- Child assent protocols
- Protection of identities in sensitive cases
- Avoidance of stigmatizing narratives
- Respectful portrayal of girls and children with disabilities
- No publication of personal identifying information

L7. Dissemination Timeline

Programme Phase	Dissemination Focus
Months 1 to 3	Inception briefs, community awareness materials
Months 4 to 9	Progress updates, training documentation, interim case capture
Months 10 to 12	Toolkit launch, policy dissemination, national and global sharing

L8. Communications Monitoring Indicators

- Toolkit downloads and repository access events
- Dissemination workshop attendance
- Policy engagement participation and follow-up commitments
- Social media reach and engagement analytics
- Community satisfaction feedback on materials usefulness
- Number of requests for replication support

L9. Communications Deliverables

- Open source toolkit publication package
- Policy briefs and technical guidelines
- Evidence case study report
- Documentary video and photo story archive
- UNICEF co-branded dissemination materials
- Final dissemination performance report

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX L-S

COMMUNICATIONS SNAPSHOT (ONE PAGE)

Annex L-S Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex L-S
Annex Title: Communications Snapshot
Version: 1.0

L-S1. Communications Snapshot Table

Element	Summary	Verification
Awareness products	Heat safety, flood preparedness, WASH posters	Distribution logs
Toolkit publication	Open source CRIT toolkit	Repository analytics
Policy engagement	Provincial dissemination and roundtables	Meeting minutes
Visibility	Case studies and documentary outputs	Published products
Ethical compliance	Consent and child protection standards	Consent logs

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

ANNEX M

ANNEX CONTRIBUTION SUMMARY AND COMPLIANCE CHECKLIST

Annex M Cover Block

UNICEF Climate Ventures 2026
Programme: CRIT
Submitted by: WUM Advisory Services
Annex Reference: Annex M
Annex Title: Compliance and Contribution Summary
Version: 1.0

M1. Purpose

This annex confirms that all annexes contribute to UNICEF due diligence and compliance review requirements. It provides a compliance checklist verifying that the submission package is donor-ready.

M2. Annex Contribution Table

Annex	Purpose	UNICEF Compliance Contribution
A	Results framework	Strengthens RBM compliance and accountability
A-S	Results snapshot	Supports reviewer efficiency
B	Budget and disbursement	Strengthens fiduciary transparency
B-S	Budget snapshot	Supports reviewer efficiency
C	Procurement plan	Ensures value for money and procurement compliance
C-S	Procurement snapshot	Supports reviewer efficiency
D	Risk matrix and safeguards	Aligns risk mitigation and safeguards
D-S	Risk snapshot	Supports reviewer efficiency
E	MEL plan	Ensures evidence-based monitoring and adaptive learning

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

E-S	MEL snapshot	Supports reviewer efficiency
F	Stakeholder consultations	Demonstrates ownership and participation
G	Governance framework	Ensures accountability and reporting clarity
G-Add	Governance organogram	Clarifies oversight structure
H	Implementation timeline	Confirms feasibility and milestone alignment
H-Add	Gantt snapshot	Supports reviewer efficiency
I	Capacity profile	Strengthens institutional credibility
J	TORs	Confirms staffing standards and delivery readiness
K	Safeguarding tools	Ensures SEAH and child protection operationalization
K-S	Safeguarding snapshot	Supports reviewer efficiency
L	Dissemination plan	Confirms visibility and DPG compliance
L-S	Dissemination snapshot	Supports reviewer efficiency
M	Compliance checklist	Confirms submission readiness

M3. Compliance Checklist (Submission Ready)

Results and Performance

- Results framework aligned with programme objectives
- Indicators measurable with clear means of verification
- Reporting schedule defined and feasible

Fiduciary and Procurement

- Budget within UNICEF grant ceiling
- Milestone-linked disbursement schedule included
- Procurement principles and vendor compliance criteria defined
- Audit trail readiness mechanisms included

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

Safeguarding and SEAH

- Zero tolerance policy documented
- Complaint and feedback mechanism defined
- Incident escalation timeline established
- Contractor safeguarding compliance requirements included

Inclusion and Equity

- Gender-responsive WASH and safety indicators included
- Disability accessibility compliance measures included
- Community consultation mechanisms include girls and children with disabilities

Monitoring, Evaluation, and Learning

- Baseline, mid-term, and final evaluation framework defined
- Learning loops integrated into toolkit revision and dissemination
- IoT monitoring evidence integration included

Dissemination and Digital Public Goods

- Open source commitment confirmed
- Communications and dissemination plan included
- UNICEF visibility and ethical storytelling standards included

Governance and Implementation Feasibility

- Steering Committee and TWG structure defined
- Implementation workplan and Gantt sequencing defined
- TORs confirm professional staffing readiness

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only

FINAL ANNEX PACK DECLARATION

WUM Advisory Services confirms that this Annex Pack has been prepared in support of UNICEF Climate Ventures 2026 due diligence and submission requirements. All annexes align with UNICEF safeguarding standards, SEAH prevention requirements, fiduciary integrity expectations, and results-based delivery principles.

WUM Advisory Services further confirms that all CRIT toolkit outputs will be published as open source resources, enabling replication and adaptation as Digital Public Goods for national and global use.

Climate-Resilient School Infrastructure Toolkit (CRIT)

This document is classified and contains privileged information,
for institutional archive and due diligence purposes only